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October 1, 2008 

Ms. Vemeta Simon, On-Scene Coordinator 
Mr. Eugene Jablonski, On-Scene Coordinator 
US Environmental Protection Agency - Region 5 
77 W. Jackson Blvd., SE-5J 
Chicago, Illinois 60604-3590 

RE: Monthly Progress Report for 319 E. Illinois Street (now known as 465 N. Park Street), Chicago, 
Illinois 
STS Project No. 200702169 

Dear Coordinators: 

STS is providing a monthly progress report for gamma surveying activities at the above referenced site. The 
progress report is being provided in accordance with the United States Environmental Protection Agency 
(USEPA) request and the approved Work Plan\ The following paragraphs describe recent actions as well 
as activities planned for the October 2008. 

Progress During September 2008 
1. No radiological related screening activities were conducted in September. On Friday August 22, 2008, 

the pre-construction screening was completed. Approximately 65% of the caissons were surveyed to 
native soil with the exception of the caissons located in the former arm of the historical Ogden Slip. In 
general, native sand appeared to be encountered near the water table. The degree to which each 
caisson location/excavation has been surveyed is documented on Figure 1. 

Planned Activities for October 2008 and Beyond 
1. No activities are planned for October. 

2. Screening during caisson installation within the former slip is the next phase to be completed (i.e., 
primarily between the water table and the bottom of the former slip arm). A specific date for the start of 
the caisson activities has not been scheduled, but will not likely occur until eariy in 2009. STS will 
provide notification to the USEPA when a schedule becomes available. 

If gamma readings indicative of radiologieally-impacted soil are discovered the area will be designated as an 
exclusion zone and the USEPA will be notified of its presence along with a schedule and/or plan to handle 

' STS (revised January 4, 2008) Work Plan for Investigation and Potential Removal of Radiologically Impacted Soil on 319 E. Illinois (now 
know as 465 N. Park Street), Chicago, Illinois. Approved by the USEPA in a letter dated April 24, 2008. 
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the material. Monthly reports will be submitted to the USEPA until approval of the closure report; unless an 
alternate schedule is otherwise approved by the USEPA. If there are any questions regarding this report or 
the planned activities, please contact us at (847) 279-2500. 

Regards, 

JclyrrvVebb 
Project Scientist 

Steven C. Komder, Ph.D. 
Senior Project Geochemist 

©STS 2008, ALL RIGHTS RESERVED 

Attachments: Site Plan 

cc: M. Fulghum, USEPA 
G. Jablonski, USEPA 
T. Scacco, Hanover 
M. Krippel, Tronox 

C. Martwick, USEPA 
M. Woods, Hanover 
G. Pouncy Jr., MMMLaw 
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RADIOLOGICALLY IMPACTED AREA 

SURVEYED VERTICALLY TO FINAL 

DEPTH OF 8 . 5 ' 

• FORMER EXTENSION 
FROM OGDEN SLIP 
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